| ID | | Task Mode | Task Name | Duration | Start | Finish |
|---|---|---|---|---|---|---|
| 1 | ✓ | | Project Management Overview | 1 day | Mon 4/17/17 | Mon 4/17/17 |
| 2 | | | Review PMBOK 1.0 | 5 days | Mon 4/17/17 | Fri 4/21/17 |
| 3 | | | Managing Projects within Organizations | 5 days | Mon 4/17/17 | Fri 4/21/17 |
| 4 | | | Review PMBOK 2.0 | 5 days | Mon 4/17/17 | Fri 4/21/17 |
| 5 | | | Project Management Process groups | 5 days | Mon 4/24/17 | Fri 4/28/17 |
| 6 | | | Execution, Monitoring and | 5 days | Mon 4/24/17 | Fri 4/28/17 |
| 7 | | | Project Change Control and Closure | 5 days | Mon 5/1/17 | Fri 5/5/17 |
| 8 | | | Review PMBOK 3.0 | 10 days | Mon 4/24/17 | Fri 5/5/17 |
| 9 | | | Initiation Basics, Developing a Project Charter and Project Management Plan | 5 days | Mon 5/1/17 | Fri 5/5/17 |
| 10 | | | Collecting Requirements and Defining Scope | 5 days | Mon 5/8/17 | Fri 5/12/17 |
| 11 | | | Monitor and Control Project Scope | 5 days | Mon 5/8/17 | Fri 5/12/17 |
| 12 | | | Review PMBOK 4.0 | 15 days | Mon 4/24/17 | Fri 5/12/17 |
| 13 | | | Defining and Sequencing Project Activities | 5 days | Mon 5/15/17 | Fri 5/19/17 |
| 14 | | | Developing and Controlling the Project Schedule | 5 days | Mon 5/15/17 | Fri 5/19/17 |
| 15 | | | Review PMBOK 5.0 | 5 days | Mon 5/15/17 | Fri 5/19/17 |
| 16 | | | Estimating Activity Resources and Durations | 5 days | Mon 5/15/17 | Fri 5/19/17 |
| 17 | | | Review PMBOK 6.0 | 5 days | Mon 5/15/17 | Fri 5/19/17 |
| 18 | | | Controlling Costs | 5 days | Mon 5/22/17 | Fri 5/26/17 |
| 19 | | | Estimating and Budgeting Project | 5 days | Mon 5/29/17 | Fri 6/2/17 |
| 20 | | | Review PMBOK 7.0 | 10 days | Mon 5/22/17 | Fri 6/2/17 |
| 21 | | | Project Quality Plannir | 5 days | Mon 6/5/17 | Fri 6/9/17 |
| 22 | | | Quality Assurance and Cost Control | 5 days | Mon 6/5/17 | Fri 6/9/17 |
| 23 | | | Review PMBOK 8.0 | 5 days | Mon 6/5/17 | Fri 6/9/17 |
| 24 | | | Managing projects for Human Resources | 5 days | Mon 6/12/17 | Fri 6/16/17 |
| 25 | | | Planning Projects for Human Resources | 5 days | Mon 6/12/17 | Fri 6/16/17 |
| 26 | | | Review PMBOK 9.0 | 5 days | Mon 6/12/17 | Fri 6/16/17 |



| ID | | Task Mode | Task Name | Duration | Start | Finish |
|---|---|---|---|---|---|---|
| 27 | | | Processes for Managing Project Communications | 5 days | Mon 6/12/17 | Fri 6/16/17 |
| 28 | | | Stakeholders and the Communication Management Plan | 5 days | Mon 6/19/17 | Fri 6/23/17 |
| 29 | | | Review PMBOK 10.0 | 10 days | Mon 6/12/17 | Fri 6/23/17 |
| 30 | | | Identifying Project Risl | 5 days | Mon 6/19/17 | Fri 6/23/17 |
| 31 | | | BREAK | 6 days | Fri 6/23/17 | Fri 6/30/17 |
| 32 | | | Performing Risk Analy: | 3 days | Wed 7/5/17 | Fri 7/7/17 |
| 33 | | | Risk Management Planning | 5 days | Mon 7/10/17 | Fri 7/14/17 |
| 34 | | | Risk Response, Monitor and Control | 5 days | Mon 7/10/17 | Fri 7/14/17 |
| 35 | | | Review PMBOK 11.0 | 20 days | Mon 6/19/17 | Fri 7/14/17 |
| 36 | | | Managing Procurement During | 5 days | Mon 7/10/17 | Fri 7/14/17 |
| 37 | | | Planning Procurement for Your | 5 days | Mon 7/17/17 | Fri 7/21/17 |
| 38 | | | Review PMBOK 12.0 | 10 days | Mon 7/10/17 | Fri 7/21/17 |
| 39 | | | Stakeholder Identification and Planning | 5 days | Mon 7/17/17 | Fri 7/21/17 |
| 40 | | | Project Stakeholder Engagement and Communication | 5 days | Mon 7/17/17 | Fri 7/21/17 |
| 41 | | | Review PMBOK 13.0 | 5 days | Mon 7/17/17 | Fri 7/21/17 |
| 42 | | | PMP 2016 Exam Updates | 5 days | Mon 7/24/17 | Fri 7/28/17 |
| 43 | | | PMI Certification Requirements | 5 days | Mon 7/24/17 | Fri 7/28/17 |
| 44 | | | Test Me: PMI Exam Project | 5 days | Mon 7/31/17 | Fri 8/4/17 |
| 45 | | | Apply for certification | 5 days | Mon 8/7/17 | Fri 8/11/17 |
| 46 | | | Additional sample exams | 10 days | Mon 8/7/17 | Fri 8/18/17 |
| 47 | | ? | Take the exam | | | |